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Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman
Diary #: 498 Date: 04-Jan-2014 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 579

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Saturday, January 04, 2014
Fender Module Erection

Day 3: Modules RN3B

On the 3rd day of fender module erection, DP Paula lifted Module RN3B off Barge 217 at about 9:15 as
217 moved away. There was about an hour of delay in the erection of this module as it was soon
discovered that the spreader beam had not been installed in accordance to Dutra’s plan.  Consequently, 
the Center of Gravity of the module had shifted causing the entire module to lean forward during the
erection process. Once the problem corrected, DB Paula was in position to erect this module at the S.E.
corner of the T1 footing.

The module was in the water at about 9:50 and the "final set", if it could be called that, was complete at
about 11:25. This module is of the type that rests on false work. The erection of this module was
challenging as there was 1 ¼" to 4" of adjustment that was needed before Dutra could call it acceptable.

In the respite that I had, I spoke with Mike Eddy in regards to the horizontal offset of 60 mm found
yesterday between modules RN1C & RN4D and that per statement on Plan sheet 989/1204, UHMW
Polyethylene panels need to be continuous around the perimeter. The offset of 60 mm would not afford
the continuity of the UHMW panels, I added. Acknowledging this fact, he did not seem too concerned
about the matter and stated that he would correct the problem during the "Final Adjustment" once the
fenders are installed. He did say that he could shave off some of the UHMW. I stated that once the
problem is established, he would need to send a RFI to Caltrans.

According to Chad Durant, Dutra’s surveyor, the final parameters on this module were as follow:
Elev.: North: Fill 1"; South: Cut 3/4";
Laterally: 1" offset
Hor.: Out 2"

The following numbers reflect the distance between the faces of the rib and the concrete face of the
footing, which should be 500mm according to Section B-B, Plan sheet 992/1204. Each 500mm wide rib
was measured at both ends. My survey on this fender resulted in the following numbers:

Fender Module RN3B
Nort South

Rib #1 (N.) 570 575
Rib #2 (mid.) 575 570

Page 1 of 6ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 498 Date: 04-Jan-2014 Saturday

Rib #3 (S.) 595 585
•
I e-mailed the above results to M. Awal & S. Ku for them to discuss the matter with Dutra /ABF at an early
stage, if they so choose;

•All Dutra’s brass (Owner, Principal…) were on-site today;

•Dave Lumsden was back from his vacation;

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

0.00

*E0050358

2.00

No

0.00 0.00

0.00

*E0040358

4.00

No

0.00 0.00

0.00

*E0660562

0.00

No

0.00 0.00

0.00

*E0620562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM JON - PAUL CHENEYPiledriver 0.00 0.00 0.00 0.00

JNM JasonPiledriver 0.00 0.00 0.00 0.00

JNM GREG HAUFLERPiledriver 0.00 8.00 0.00 8.00

Ryan LarderBarge Captain 0.00 8.00 0.00 8.00

Garret silvaBarge Captain 0.00 8.00 0.00 8.00

Joe DunlapBarge Captain 0.00 8.00 0.00 8.00

Bill BurchOperator 0.00 8.00 0.00 8.00

JNM LUKE HUDSONPiledriver 0.00 8.00 0.00 8.00

JNM GILBERT MAYAPiledriver 0.00 8.00 0.00 8.00

JNM WALTER QUINTEROPiledriver 0.00 8.00 0.00 8.00

JNM RON TORRESPiledriver 0.00 8.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 0.00 8.00 0.00 8.00

GEN TREVER MURRAYPiledriver 0.00 8.00 0.00 8.00

APP ROBERT UTLEYPiledriver 0.00 8.00 0.00 8.00

APP JAMES SAVAGEPiledriver 0.00 8.00 0.00 8.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

BALLAD DIVING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLAD DIVING

Michael dantUnderwater Diver 0.00 5.00 0.00 5.00

DERDK CHASEMarine Coordinator 0.00 5.00 0.00 5.00

ALEX DOSSUnderwater Diver 0.00 5.00 0.00 5.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM HECTOR GUITTEREZPainter 0.00 0.00 0.00 0.00

JNM LUIS PANIAGUAPainter 0.00 0.00 0.00 0.00

APP RAFAEL SERANOPainter 0.00 0.00 0.00 0.00

JNM ARMANDO ABERTAPiledriver 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L02-ENW.07804-0120F4 Tower Lift 02 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESE.07804-0120F4 Tower Lift 02 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESW.07804-0120F4 Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INE.07804-0120F4 Tower Lift 02 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INW.07804-0120F4 Tower Lift 02 Internal Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISE.07804-0120F4 Tower Lift 02 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS

Attachment
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